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US ENVIRONMENTAL AGENCY, REGION II

ROGRESS POLLUTION PO

I. HEADING

_Date: September 29, 1994
From: Joe Cosentino, ST

To: W. Muszynski,
K. Callahan, :
J. Marshall, EPA
W. Mugdan, EPA
J. McVeigh, EPA
M. Seidenberg, EPA
J. Frisco, EPA
G. Pavlou, EPA
R. Salkie, EPA
G. Zachos, EPAV//
J. Witzowski, EPA
K. Delaney, NJDEP
D. Triggs, NJDEP

- TAT

Subject: Bayonne Barrel and Drum. Newark,
Essex County, New Jersey
POLREP No: Four (4), Progress POLREP
II. BACKGROUND

Site Number: 9J

Response Authority: CERCLA

Delivery Order Number: 2001-02-039

NPL Status: Non-NPL

Action Memorandum Status: verbal authorization recelved 7-14-94,
action memorandum approved 9-2-94

Start Date: July 14, 1994

III. INCIDENT INFORMATION
. see initial POLREP
IV. REMOVAL INFORMATION
A. Actions Taken
1. The Action Memorandum confirming the initial verbal

authorization and authorization of additional funding was
approved on September 2, 1994.
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2. The ERCS contractor (OHM Remediation Services Corp.) and EPA
mobilized to the site on September 26, 1994 to complete
activities to secure and stabilize the site.

3. Because the site has a documented history of PCB
contamination, a composite matrix screening for PCBs had been
established and initiated. Initial results have been received
from the laboratory and 39 drums potentially contain PCBs in
excess of 50 ppm. Samples to confirm which of the 39 drums
actually contain PCBs and their concentrations were collected and
shipped to a laboratory for analysis. Use of this matrix
screening technique will substantially reduce the cost of PCB
analysis required for disposal. )

4. Upon preparation of the ash piles, the cutting of vegetation
and debris removal, composite core samples were collected.
Because dioxane has been detected in ash samples previously
collected, all ash samples will be screened for dioxane to insure
proper disposition of this waste stream.

5. Bid specifications for the repair of the existing fence and
gates and the additon of additional fencing and gates were
prepared and submitted to vendors for bid.

B. Next Steps

A community relations plan and administrative record are
presently being drafted and will be available shortly.

Twenty-four hour site security will be maintained at the site.
Repair or replacement of perimeter fencing and gates will be
initiated following completion of the 3-bid process.
Additionally, warning signs will be posted upon completion of
fence repairs.

ERCS will continue to identify, collect and stabilize known and
suspected wastes at the site. Samples of waste streams and ash
known to or suspected of containing PCBs and/or dioxane will be
sent to a commercial laboratory for analysis.

C. Key Issues

ORC is presently attempting to obtain written access agreements
from the City of Newark and legal counsel representing the heirs
of the Frank A. Langella and Angelina Langella estates. Access
to records and documents found at the site may be useful in
identifying potentially responsible parties. These documents are
presently stored in an on-site garage.
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“¥. COST INFORMATION

Mitigation Contracting
TAT
Intramural

Total
Project ceiling
Percent of Funds Remaining

$149,444
$8,345
$6,700

$164,489
$1,135,000
14%





